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RECLAMATION PROJECT UPDATE AS OF 
A?Av /v?/ / ? ? ^ 

TO: Governor Harry Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project Managerl(^ \'̂  

1) Scrapers began placing soil cover on and around the Rio Moquino bench; 
dozerscontinuedsloping work on JP-WS-17; trucks continued with hauling protore 
from JP-24 and JP-PS-25; 

2) James Ranch continued seeding the old P-10 area; they had some difficulty this week due 
to the high winds; they should complete the slopes by month's end; there probably will 
not be any r e see^g work this fall since none of the Jaclq)ile areas will be ready. 

3) The Work Package letter was lost by BIA and so will be recirculated to the Contracting 
Officer; 

4) The April, 1992 Project Status report was distributed this week; the Executive Summary is 
pending some financial data from the 1st National Bank. 

5) Copies of the 2nd "draft" of the Post-Reclamation plan were distributed for review; 

6) With the recent fllling of the various management vacancies, the new personnel are 
cordially invited to tour the Project Site. Please advise those interested to contact 
me if they wish to see the site. 

7) The letter on documenting the Paguate Repairs fund transfer has been received and filed. 

It went to the Contracting Officer for final approval; 

8) Per your request, the FY-1992 Summaty was sent to the Tribal Planner's office. 

9) Laguna Elementaiy^School is planning a site visit on Thursday, May 14; 
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ITEM 
***** 

Semi-Annual 
Aerial photos 

Post-Reclamation 
Long-term 
Monitoring & 

Management Plan 

9th Environmental 
Monitoring Report 

Work Package 
Closeouts 

Semi-Annual 
Water Sampling 

April, 1992 Status 
Report 

Health & Safety 
Audit 
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Jackpile Reclamation Project 
PUEBLO OF LAGUNA 
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LAGUNA, NEW MEXICO 87026 

RPM Suspense Log 

AS OF /!)/1'1 /~ /99Z 

STATUS 
******** 

completed 

1RMann 
computing 
volmnes; 

under review 
by BIA, LCC 

being prepared 

letter sent to 
BIA 2/28/92; 

awaiting signature 

EST. COMPLETION 
****************** 

5/21/92 

6/30/92 

5/20/92 

3/28/92 

of Contracting Officer ????? 

ASSAGAI Labs 5/31/92 

distributed; 5/12/92 

Weston Engineering 6/1/92 

REMARKS 
********** 

for records and 
volmne checks; 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

2nd "draft" to BIA 
for review and 
comment; 

to BIA; 

to BIA Contracting 
Officer; 

being scheduled; 

completed; 

pending schedule; 
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PUEBLO OF LAGUNA 

Offioe of; 

The Governor 

The Seorl'tary 

The Trea•urer 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 (505) 243-7616 
(505) 552-6654 
(505) 552-6655 

638 Contracts--SPECIAL PROJECTS 

To: Governor Harry Early ~ 

FROM: Jim Olsen, Jr., PE ~ \ 
SUBJ: SPECIAL PROJECTS UPDATE as oj_f1_l_rf_Y_f_~_l_?_7'_2. __ _ 

1) Freda Wabnum, Allen Sedik, and I met on,ta:.lllU~~:\ .. ~''"'u,= 
procedures to be followed on the 

administrative 
Allen Sedik 
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will be the Contracting Officer's KeJ)~;ent:ati,te 
inspections and other information. 
being followed for the 
will route all their ,...,...,,..,1'Tcu1:l'II'OrtJnatJlOJ.i.. 
direct contact with 
channels as is done 

'~.'<Po~flli'f- for routing the 
hA.~r;;,:n-~ is currently 

.;fXDIPailY, as the contractor, 
longer have any 

routed thru the POL 

POL-EPA01-0011797 




